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ESTIMATE RUN 07/29/2020

ESTIMATE SUMMARY 11:22:16

CONTID: C22392R        ESTIMATE NO: 0006 PROG 2005

PCN: 22392R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Colfax & I-225, Colfax & Chambers, I-70 & Tower PERCENT TIME:

PROJECT NO: SHE2254-090                   

AURORA SIGNAL IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,041,185.47 PARTICIPATING $ $ 763,585.48

AWARD PROJECT AMT: 2,455,668.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-224,523.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,104.04

SECURITIES ENCUMBERED 5,104.04

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.50

WORK DAYS

WORK DAYS

64.16%

1,089,980.77

763,585.48

539,062.46

539,062.46

$

$

$

$

1,951,204.70

0.00

1,951,204.70

24,662.30

1,975,867.00

-36,835.02

36,835.02

1,975,867.00

0.00

AMOUNT DUE 1,975,867.00 539,062.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 539,062.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

75.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/08/2019

09/08/2019

05/31/2020

03/07/2019

04/22/2019

05/17/2019

09/08/2019
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,500.001.000

0.00

1.000

L S 

16,500.00000

0010 *Removal of Traffic Signal Equipment 0.000

0.750

202-00828  
 

18,750.000.750

18,750.00

1.000

L S 

25,000.00000

0015 Erosion Control Management 0.750

0.150

208-00200  
 

4,500.000.900

750.00

1.000

L S 

5,000.00000

0020 *Wiring 0.500

0.250

613-10000  
 

26,250.000.750

8,750.00

1.000

L S 

35,000.00000

0025 *Construction Surveying 0.750

0.150

625-00000  
 

22,500.000.900

3,750.00

1.000

L S 

25,000.00000

0030 *Mobilization 0.448

0.299

626-00000  
 

216,630.000.747

86,710.00

1.000

L S 

290,000.00000

0035 *Public Information Services (Tier IV) 0.750

0.150

626-01104  
 

16,200.000.900

2,700.00

1.000

L S 

18,000.00000

0040 *Flagging 1,038.250

170.500

630-00000  
 

32,636.251,208.750

4,603.50

1,350.000

HOUR

27.00000

0045 *Uniformed Traffic Control 15.000

8.500

630-00003  
 

2,350.0023.500

850.00

64.000

HOUR

100.00000

0050 *Traffic Control Inspection 68.000

0.000

630-00007  
 

10,200.0068.000

0.00

68.000

DAY 

150.00000

0055 *Traffic Control Management 75.000

20.000

630-00012  
 

73,150.0095.000

15,400.00

120.000

DAY 

770.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0060 *Barricade (Type 3 M-A) (Temporary) 7.500

0.000

630-80335  
 

1,875.007.500

0.00

15.000

EACH

250.00000

0065 *Construction Traffic Sign (Panel Size A) 18.500

0.000

630-80341  
 

1,202.5018.500

0.00

37.000

EACH

65.00000

0070 *Construction Traffic Sign (Panel Size B) 35.500

0.000

630-80342  
 

2,662.5035.500

0.00

71.000

EACH

75.00000

0075 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

100.00000

0080 Portable Message Sign Panel 2.000

0.000

630-80355  
 

15,000.002.000

0.00

4.000

EACH

7,500.00000

0085 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0090 *Drum Channelizing Device 45.000

0.000

630-80360  
 

3,150.0045.000

0.00

90.000

EACH

70.00000

0095 *Traffic Cone 53.000

0.000

630-80380  
 

371.0053.000

0.00

120.000

EACH

7.00000

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0101 HMA (Gr S) (100) (PG 64-22) 699.100

396.080

403-33841  
 

134,707.141,095.180

48,717.84

1,095.180

TON 

123.00000

0102 Const Surveying (Hour) 24.500

0.000

625-00001  
 

3,675.0024.500

0.00

24.500

HOUR

150.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0103 Rem End Anchorage 1.000

0.000

202-01300  
 

220.001.000

0.00

1.000

EACH

220.00000

0104 Gdrail Ty 3 (6-3) 61.330

0.000

606-00301  
 

2,023.8961.330

0.00

61.330

LF  

33.00000

0105 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0106 Transition Ty 3G 1.000

0.000

606-01370  
 

3,450.001.000

0.00

1.000

EACH

3,450.00000

0107 Type Two Pull Box 8.000

4.000

613-07002  
 

15,060.0012.000

5,020.00

12.000

EACH

1,255.00000

0110 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0111 Ped Push Button (Spec) 0.000

6.000

614-72862  
 

9,510.006.000

9,510.00

6.000

EACH

1,585.00000

0111 MATERIAL ALLOWANCE Traffic Equipment 14.000

-14.000

0.000.000

-14,625.66EACH

1,044.69000

0112 Str Bkfl (Flow-Fill) 46.240

24.320

206-00065  
 

15,452.6470.560

5,326.08

70.560

CY  

219.00000

0113 Curb Ty 2 M 542.000

0.000

609-20011  
 

17,886.00542.000

0.00

542.000

LF  

33.00000

0114 Added Item (Dollar)/ 0.000

4,041.420

900-00006  
 

4,041.424,041.420

4,041.42

4,041.420

DOL 

1.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0200 0200 - Project 

0115 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0116 Imp Atten (Temp) 0.000

2.000

630-85011  
 

1,000.002.000

1,000.00

4.000

DAY 

500.00000

0117 Added Item (Dollar)/ 0.000

80,151.870

900-00006  
 

80,151.8780,151.870

80,151.87

80,151.870

DOL 

1.00000

0120 F/A Furnish & Install Electrical Service 13,619.040

0.000

700-70082  
 

13,619.0413,619.040

0.00

13,619.040

F A 

1.00000

0125 F/A Landscaping 1,500.000

0.000

700-70310  
 

1,500.001,500.000

0.00

2,000.000

F A 

1.00000

0130 F/A Erosion Control 2,703.990

0.000

700-70380  
 

2,703.992,703.990

0.00

3,000.000

F A 

1.00000

0135 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 770,928.24281,405.05981,767.00CURRENT AMT0200 $ $ $

CAT NO0201 0201 - Colfax at I-225 

0140 Removal of Inlet 1.000

0.000

202-00019  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0145 Removal of Slope and Ditch Paving 142.000

8.000

202-00026  
 

3,900.00150.000

208.00

150.000

SY  

26.00000

0150 Removal of Pipe 0.000

14.000

202-00035  
 

896.0014.000

896.00

14.000

LF  

64.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0155 Removal of End Section 1.000

0.000

202-00037  
 

850.001.000

0.00

1.000

EACH

850.00000

0160 *Removal of Concrete Median Cover Material 1,249.000

19.000

202-00190  
 

30,432.001,268.000

456.00

1,268.000

SY  

24.00000

0165 Removal of Sidewalk 286.900

0.000

202-00200  
 

7,459.40286.900

0.00

290.000

SY  

26.00000

0170 Removal of Curb 0.000

544.000

202-00201  
 

2,720.00544.000

2,720.00

544.000

LF  

5.00000

0175 *Removal of Curb and Gutter 688.200

0.000

202-00203  
 

6,882.00688.200

0.00

688.200

LF  

10.00000

0180 Removal of Concrete Curb Ramp 146.000

0.000

202-00206  
 

4,964.00146.000

0.00

146.000

SY  

34.00000

0185 *Removal of Asphalt Mat (Special) 1,487.300

0.000

202-00226  
 

35,695.201,487.300

0.00

1,699.000

SY  

24.00000

0190 *Removal of Pavement Marking 0.000

264.300

202-00250  
 

660.75264.300

660.75

4,352.000

SF  

2.50000

0195 Removal of Mat From Bridge 0.000

0.000

202-00410  
 

0.000.000

0.00

184.000

SY  

25.00000

0200 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0205 Removal of Guardrail Type 3 120.000

0.000

202-01130  
 

2,880.00120.000

0.00

120.000

LF  

24.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0210 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

33.000

LF  

300.00000

0215 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

750.00000

0220 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

3.000

EACH

200.00000

0225 *Unclassified Excavation (Complete In Place) 643.000

43.000

203-00010  
 

46,648.00686.000

2,924.00

686.000

CY  

68.00000

0230 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

120.00000

0235 *Potholing 20.000

33.000

203-01597  
 

11,925.0053.000

7,425.00

53.000

HOUR

225.00000

0240 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

28.00000

0245 Topsoil 0.000

61.000

207-00205  
 

3,965.0061.000

3,965.00

61.000

CY  

65.00000

0250 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

61.000

CY  

27.00000

0255 Erosion Log Type 1 (12 Inch) 150.000

0.000

208-00002  
 

750.00150.000

0.00

194.000

LF  

5.00000

0260 Erosion Log Type 1 (9 Inch) 450.000

0.000

208-00012  
 

1,800.00450.000

0.00

450.000

LF  

4.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0265 Aggregate Bag 104.000

110.000

208-00035  
 

1,498.00214.000

770.00

214.000

LF  

7.00000

0270 Concrete Washout Structure 1.000

1.000

208-00045  
 

2,300.002.000

1,150.00

2.000

EACH

1,150.00000

0275 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

500.00000

0280 Sweeping (Sediment Removal) 12.000

4.000

208-00106  
 

1,680.0016.000

420.00

16.000

HOUR

105.00000

0285 Removal of Trash 0.000

6.000

208-00107  
 

240.006.000

240.00

10.000

HOUR

40.00000

0290 *Reset Radio Communication  Antenna 0.000

1.000

210-00479  
 

550.001.000

550.00

1.000

EACH

550.00000

0295 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

325.00000

0300 *Reset Traffic Signal Vehicle Detector 0.000

2.000

210-00882  
 

2,500.002.000

2,500.00

2.000

EACH

1,250.00000

0305 Adjust Manhole 1.000

5.000

210-04010  
 

3,000.006.000

2,500.00

6.000

EACH

500.00000

0310 Adjust Valve Box 3.000

1.000

210-04050  
 

1,200.004.000

300.00

6.000

EACH

300.00000

0315 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.130

ACRE

3,000.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0320 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.130

ACRE

9,000.00000

0325 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

594.000

SY  

3.00000

0330 *Wildlife Biologist 1.000

3.000

240-00000  
 

424.004.000

318.00

20.000

HOUR

106.00000

0335 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

80.00000

0340 Aggregate Base Course (Class 6) 242.580

108.000

304-06007  
 

32,603.94350.580

10,044.00

419.000

CY  

93.00000

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 122.490

0.000

403-34871  
 

21,435.75122.490

0.00

1,179.000

TON 

175.00000

0350 *Drilled Shaft (30 Inch) 0.000

12.000

503-00030  
 

4,380.0012.000

4,380.00

12.000

LF  

365.00000

0355 *Drilled Shaft (42 Inch) 0.000

38.000

503-00042  
 

15,200.0038.000

15,200.00

38.000

LF  

400.00000

0360 Concrete Slope and Ditch Paving 0.000

37.000

507-00000  
 

26,825.0037.000

26,825.00

37.000

CY  

725.00000

0365 Welded Wire Fabric 0.000

145.000

602-00210  
 

1,160.00145.000

1,160.00

145.000

SY  

8.00000

0370 24 Inch Reinforced Concrete Pipe 8.000

0.000

603-01240  
 

3,800.008.000

0.00

14.000

LF  

475.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0375 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0380 *Inlet Type R  L 10 (10 Foot) 0.000

1.000

604-19210  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0385 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

24.000

LF  

450.00000

0390 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0395 *Concrete Sidewalk 108.200

149.440

608-00000  
 

16,746.60257.640

9,713.60

260.000

SY  

65.00000

0400 *Concrete Curb Ramp 120.700

49.440

608-00010  
 

40,493.32170.140

11,766.72

170.140

SY  

238.00000

0405 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

311.000

LF  

23.00000

0410 *Curb and Gutter Type 2 (Section I-B) 61.000

0.000

609-21010  
 

1,830.0061.000

0.00

147.000

LF  

30.00000

0415 *Curb and Gutter Type 2 (Section II-B) 197.700

252.000

609-21020  
 

15,739.50449.700

8,820.00

464.000

LF  

35.00000

0420 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

221.000

LF  

20.00000

0425 *Median Cover Material (4 Inch Patterned Concrete) 3,110.000

0.000

610-00024  
 

31,100.003,110.000

0.00

3,423.000

SF  

10.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0430 *2 Inch Electrical Conduit (Bored) 0.000

396.000

613-00206  
 

13,068.00396.000

13,068.00

396.000

LF  

33.00000

0435 *3 Inch Electrical Conduit (Bored) 0.000

654.000

613-00306  
 

23,544.00654.000

23,544.00

654.000

LF  

36.00000

0440 *2 Inch Electrical Conduit (Plastic) 0.000

254.000

613-01200  
 

5,334.00254.000

5,334.00

254.000

LF  

21.00000

0445 *3 Inch Electrical Conduit (Plastic) 0.000

268.000

613-01300  
 

9,916.00268.000

9,916.00

268.000

LF  

37.00000

0450 *Type Three Pull Box (Aurora Small) 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

500.00000

0455 *Type Four Pull Box (Aurora Medium) 0.000

3.000

613-07004  
 

2,175.003.000

2,175.00

3.000

EACH

725.00000

0460 *Type Five Pull Box (Aurora Large) 0.000

1.000

613-07005  
 

950.001.000

950.00

1.000

EACH

950.00000

0465 *Luminaire (Special) 0.000

3.000

613-16000  
 

2,400.003.000

2,400.00

3.000

EACH

800.00000

0465 MATERIAL ALLOWANCE Luminaire, Road 3.000

-3.000

0.000.000

-2,055.00EACH

685.00000

0470 *Service Meter Cabinet 0.000

1.000

613-80130  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0470 MATERIAL ALLOWANCE Light Control Device 1.000

-1.000

0.000.000

-663.18EACH

663.18000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0475 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

50.000

SF  

20.00000

0480 *Modification of Signal Face 0.000

3.000

614-70010  
 

1,860.003.000

1,860.00

3.000

EACH

620.00000

0480 MATERIAL ALLOWANCE No Test Required 3.000

-3.000

0.000.000

-550.00EACH

183.34000

0485 *Pedestrian Signal Face (16) (Countdown) 0.000

18.000

614-70150  
 

12,960.0018.000

12,960.00

18.000

EACH

720.00000

0485 MATERIAL ALLOWANCE Traffic Equipment 6.000

-6.000

0.000.000

-2,250.00EACH

375.00000

0490 *Traffic Signal Face (12-12-12) 0.000

15.000

614-70336  
 

18,000.0015.000

18,000.00

15.000

EACH

1,200.00000

0490 MATERIAL ALLOWANCE Traffic Equipment 15.000

-15.000

0.000.000

-10,425.00EACH

695.00000

0495 *Traffic Signal Face (12-12-12-12) 0.000

2.000

614-70448  
 

3,000.002.000

3,000.00

2.000

EACH

1,500.00000

0495 MATERIAL ALLOWANCE Traffic Equipment 2.000

-2.000

0.000.000

-1,640.00EACH

820.00000

0500 *Conflict Monitor 0.000

1.000

614-72836  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0500 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-925.00EACH

925.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0505 *Traffic Signal Controller Cabinet 0.000

1.000

614-72855  
 

21,000.001.000

21,000.00

1.000

EACH

21,000.00000

0505 MATERIAL ALLOWANCE Controller Cabinet 1.000

-1.000

0.000.000

-12,975.00EACH

12,975.00000

0510 *Pedestal Pole (3 Foot 6 Inch) 2.000

1.000

614-72858  
 

3,150.003.000

1,050.00

3.000

EACH

1,050.00000

0510 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-550.00EACH

550.00000

0515 *Pedestrian Push Button 0.000

12.000

614-72860  
 

3,960.0012.000

3,960.00

12.000

EACH

330.00000

0515 MATERIAL ALLOWANCE Traffic Equipment 6.000

-6.000

0.000.000

-1,140.00EACH

190.00000

0520 *Fire Preemption Unit 0.000

2.000

614-72864  
 

5,000.002.000

5,000.00

2.000

EACH

2,500.00000

0520 MATERIAL ALLOWANCE Traffic Equipment 2.000

-2.000

0.000.000

-3,496.00EACH

1,748.00000

0525 *Vehicle Detection System (Single Camera) 0.000

1.000

614-72895  
 

12,500.001.000

12,500.00

1.000

EACH

12,500.00000

0525 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-9,652.00EACH

9,652.00000

0530 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

1.000

614-81130  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000
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PCN: 22392R-BID   ESTIMATE RUN

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0530 MATERIAL ALLOWANCE Signal Pole 1.000

-1.000

0.000.000

-5,907.00EACH

5,907.00000

0535 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

1.000

614-81165  
 

22,000.001.000

22,000.00

1.000

EACH

22,000.00000

0535 MATERIAL ALLOWANCE Signal Pole 1.000

-1.000

0.000.000

-12,765.00EACH

12,765.00000

0540 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

1.000

614-81170  
 

23,500.001.000

23,500.00

1.000

EACH

23,500.00000

0540 MATERIAL ALLOWANCE Signal Pole 1.000

-1.000

0.000.000

-14,502.00EACH

14,502.00000

0545 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0545 MATERIAL ALLOWANCE Pedestal Pole 1.000

-1.000

0.000.000

-675.00EACH

675.00000

0550 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

28,000.00000

0550 MATERIAL ALLOWANCE Impact Attenuator 2.000

0.000

24,662.302.000

0.00EACH

12,331.15000

0555 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

1.000

614-86238  
 

5,100.001.000

5,100.00

1.000

EACH

5,100.00000

0555 MATERIAL ALLOWANCE Traf Signal Control 1.000

-1.000

0.000.000

-3,450.00EACH

3,450.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Colfax at I-225 

0560 *Uninterrupted Power Supply 0.000

1.000

614-86800  
 

9,500.001.000

9,500.00

1.000

EACH

9,500.00000

0560 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-5,995.00EACH

5,995.00000

0565 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

46.000

GAL 

167.00000

0570 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

120.000

627-30410  
 

1,320.00120.000

1,320.00

1,108.000

SF  

11.00000

CAT 647,932.76252,433.89975,503.32CURRENT AMT0201 $ $ $

CAT NO0202 0202 - Colfax at Chambers 

0575 Removal of Concrete Median Cover Material 98.100

0.000

202-00190  
 

2,354.4098.100

0.00

101.000

SY  

24.00000

0580 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

83.000

SY  

26.00000

0585 Removal of Curb and Gutter 907.600

0.000

202-00203  
 

9,076.00907.600

0.00

907.600

LF  

10.00000

0590 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

73.000

SY  

34.00000

0595 Removal of Asphalt Mat (Special) 470.800

0.000

202-00226  
 

11,299.20470.800

0.00

559.000

SY  

24.00000

0600 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

120.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0605 *Potholing 5.000

0.000

203-01597  
 

1,125.005.000

0.00

40.000

HOUR

225.00000

0610 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

28.00000

0615 Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

42.000

LF  

4.00000

0620 Aggregate Bag 20.000

0.000

208-00035  
 

140.0020.000

0.00

110.000

LF  

7.00000

0625 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

105.001.000

0.00

5.000

HOUR

105.00000

0630 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

40.00000

0635 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

700.00000

0640 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

550.00000

0645 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

325.00000

0650 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

175.00000

0655 *Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

4.000

EACH

1,250.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0660 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

500.00000

0665 Aggregate Base Course (Class 6) 152.100

0.000

304-06007  
 

14,145.30152.100

0.00

152.100

CY  

93.00000

0670 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.390

0.000

403-34871  
 

13,893.2579.390

0.00

380.000

TON 

175.00000

0675 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

76.000

LF  

400.00000

0680 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

49.000

SY  

65.00000

0685 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

86.000

SY  

238.00000

0690 *Curb and Gutter Type 2 (Section I-B) 362.000

0.000

609-21010  
 

10,860.00362.000

0.00

366.000

LF  

30.00000

0695 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

188.000

LF  

35.00000

0700 *Curb (Special) 68.000

0.000

609-71000  
 

3,400.0068.000

0.00

85.000

LF  

50.00000

0705 *Median Cover Material (4 Inch Patterned Concrete) 2,216.200

0.000

610-00024  
 

22,162.002,216.200

0.00

2,216.200

SF  

10.00000

0710 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

365.000

LF  

33.00000
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PCN: 22392R-BID   ESTIMATE RUN 07/29/2020

PROJECT: SHE2254-090                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0715 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

730.000

LF  

36.00000

0720 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

75.000

LF  

21.00000

0725 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

75.000

LF  

37.00000

0730 *Type Four Pull Box (Aurora Medium) 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

725.00000

0735 *Type Five Pull Box (Aurora Large) 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

950.00000

0740 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

4.000

EACH

800.00000

0740 MATERIAL ALLOWANCE Luminaire, Road 4.000

-4.000

0.000.000

-2,740.00EACH

685.00000

0745 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0745 MATERIAL ALLOWANCE Light Control Device 1.000

-1.000

0.000.000

-663.18EACH

663.18000

0750 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

65.000

SF  

20.00000

0755 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

720.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0755 MATERIAL ALLOWANCE Traffic Equipment 8.000

-8.000

0.000.000

-3,000.00EACH

375.00000

0760 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

1,200.00000

0760 MATERIAL ALLOWANCE Traffic Equipment 14.000

-14.000

0.000.000

-9,730.00EACH

695.00000

0765 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0765 MATERIAL ALLOWANCE Traffic Equipment 8.000

-8.000

0.000.000

-6,560.00EACH

820.00000

0770 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0770 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-925.00EACH

925.00000

0775 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0775 MATERIAL ALLOWANCE Controller Cabinet 1.000

-1.000

0.000.000

-12,975.00EACH

12,975.00000

0780 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

6.000

EACH

1,050.00000

0780 MATERIAL ALLOWANCE Traffic Equipment 6.000

-6.000

0.000.000

-3,300.00EACH

550.00000



CONTID: C22392R        COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22392R-BID   ESTIMATE RUN 07/29/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0785 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

330.00000

0785 MATERIAL ALLOWANCE Traffic Equipment 6.000

-6.000

0.000.000

-1,140.00EACH

190.00000

0790 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0790 MATERIAL ALLOWANCE Traffic Equipment 4.000

-4.000

0.000.000

-6,992.00EACH

1,748.00000

0795 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

22,000.00000

0800 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

24,000.00000

0805 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0805 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

675.00000

0810 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

0.000

614-86238  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0810 MATERIAL ALLOWANCE Traf Signal Control 1.000

-1.000

0.000.000

-3,450.00EACH

3,450.00000

0815 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4.000

GAL 

167.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Colfax at Chambers 

0820 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,502.000

SF  

11.00000

0825 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

190.00000

CAT 88,560.15-51,475.18475,722.30CURRENT AMT0202 $ $ $

CAT NO0203 0203 - I-70 at Tower 

0108 Drilled Shaft (18 In) 6.000

9.000

503-00018  
 

3,900.0015.000

2,340.00

15.000

LF  

260.00000

0109 Drilled Shaft (24 In) 8.000

4.000

503-00024  
 

3,600.0012.000

1,200.00

12.000

LF  

300.00000

0830 Removal of Concrete Median Cover Material 33.300

135.000

202-00190  
 

4,039.20168.300

3,240.00

303.300

SY  

24.00000

0835 Removal of Sidewalk 1.000

25.000

202-00200  
 

676.0026.000

650.00

51.000

SY  

26.00000

0840 Removal of Curb and Gutter 0.000

184.000

202-00203  
 

1,840.00184.000

1,840.00

270.000

LF  

10.00000

0845 Removal of Concrete Curb Ramp 0.000

100.000

202-00206  
 

3,400.00100.000

3,400.00

200.000

SY  

34.00000

0850 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,500.000

SF  

2.50000

0855 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

130.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

11:22:16

CUMULATIVE
AMOUNT

CAT NO0203 0203 - I-70 at Tower 

0860 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

7.000

LF  

24.00000

0865 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0870 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

10.000

HOUR

300.00000

0875 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

29.000

CY  

68.00000

0880 *Potholing 44.750

0.000

203-01597  
 

10,068.7544.750

0.00

44.750

HOUR

225.00000

0885 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

28.00000

0890 Erosion Log Type 1 (12 Inch) 225.000

0.000

208-00002  
 

1,125.00225.000

0.00

225.000

LF  

5.00000

0895 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

40.000

LF  

7.00000

0900 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

350.001.000

0.00

2.000

EACH

350.00000

0905 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

55.00000

0910 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

105.00000
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0915 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

105.00000

0920 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

40.00000

0925 Aggregate Base Course (Class 6) 5.000

0.000

304-06007  
 

465.005.000

0.00

65.000

CY  

93.00000

0930 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

71.000

403-00720  
 

21,300.0071.000

21,300.00

71.000

TON 

300.00000

0935 *Drilled Shaft (30 Inch) 12.000

0.000

503-00030  
 

4,380.0012.000

0.00

12.000

LF  

365.00000

0940 *Drilled Shaft (36 Inch) 64.000

0.000

503-00036  
 

24,000.0064.000

0.00

64.000

LF  

375.00000

0945 *Drilled Shaft (42 Inch) 19.000

0.000

503-00042  
 

7,600.0019.000

0.00

38.000

LF  

400.00000

0950 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,375.00000

0955 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

20.000

LF  

15.00000

0960 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

41.000

SY  

65.00000

0965 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

202.000

SY  

238.00000
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0970 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

183.000

LF  

30.00000

0975 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

202.000

LF  

35.00000

0980 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

340.000

SF  

10.00000

0985 *2 Inch Electrical Conduit (Bored) 579.000

0.000

613-00206  
 

19,107.00579.000

0.00

579.000

LF  

33.00000

0990 *3 Inch Electrical Conduit (Bored) 1,158.000

0.000

613-00306  
 

41,688.001,158.000

0.00

1,158.000

LF  

36.00000

0995 *2 Inch Electrical Conduit (Plastic) 276.000

0.000

613-01200  
 

5,796.00276.000

0.00

276.000

LF  

21.00000

1000 *3 Inch Electrical Conduit (Plastic) 411.000

0.000

613-01300  
 

15,207.00411.000

0.00

411.000

LF  

37.00000

1005 *Type Four Pull Box (Aurora Medium) 8.000

0.000

613-07004  
 

5,800.008.000

0.00

8.000

EACH

725.00000

1010 *Type Five Pull Box (Aurora Large) 2.000

0.000

613-07005  
 

1,900.002.000

0.00

2.000

EACH

950.00000

1015 *Luminaire (LED) (6,000 Lumens) 0.000

6.000

613-13006  
 

4,800.006.000

4,800.00

6.000

EACH

800.00000

1015 MATERIAL ALLOWANCE Luminaire, Road 6.000

-6.000

0.000.000

-4,110.00EACH

685.00000
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1020 *Service Meter Cabinet 2.000

0.000

613-80130  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

1020 MATERIAL ALLOWANCE Light Control Device 0.000

0.000

0.000.000

0.00EACH

663.18000

1025 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

78.000

SF  

20.00000

1030 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

32.000

SF  

25.00000

1035 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

690.00000

1040 *Traffic Signal Face (12-12-12) 15.000

7.000

614-70336  
 

26,400.0022.000

8,400.00

22.000

EACH

1,200.00000

1040 MATERIAL ALLOWANCE Traffic Equipment 7.000

-7.000

0.000.000

-4,865.00EACH

695.00000

1045 *Traffic Signal Face (12-12-12-12) 1.000

1.000

614-70448  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000

1045 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-820.00EACH

820.00000

1050 *Conflict Monitor 2.000

0.000

614-72836  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

1050 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

925.00000
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1055 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

42,000.002.000

0.00

2.000

EACH

21,000.00000

1055 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

12,975.00000

1060 *Pedestrian Push Button Post Assembly 1.000

0.000

614-72863  
 

1,000.001.000

0.00

6.000

EACH

1,000.00000

1060 MATERIAL ALLOWANCE Pedestal Pole 2.000

-2.000

0.000.000

-1,100.00EACH

550.00000

1065 *Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

72,000.006.000

72,000.00

6.000

EACH

12,000.00000

1065 MATERIAL ALLOWANCE Traffic Equipment 6.000

-6.000

0.000.000

-57,912.00EACH

9,652.00000

1070 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

1070 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

6,535.00000

1075 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

1075 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

6,977.00000

1080 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000
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1080 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,170.00000

1085 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

35,000.002.000

0.00

2.000

EACH

17,500.00000

1085 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,175.00000

1090 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

1090 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

14,663.00000

1095 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

1095 MATERIAL ALLOWANCE Pedestal Pole 0.000

0.000

0.000.000

0.00EACH

675.00000

1100 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

19,000.002.000

0.00

2.000

EACH

9,500.00000

1100 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,995.00000

1105 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

23.000

GAL 

167.00000

1110 *Pavement Marking Paint (High Build) 10.620

6.750

627-00013  
 

1,910.7017.370

742.50

17.370

GAL 

110.00000
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1115 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

227.400

627-30405  
 

4,093.20227.400

4,093.20

227.400

SF  

18.00000

1120 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,715.000

SF  

11.00000

CAT 466,945.8556,698.70606,692.85CURRENT AMT0203 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1125 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 1,975,867.00539,062.46$3,041,185.47$CURRENT AMTPROJECT TOTAL


